
March 2022
Project Name Design NTP 30% Plans 60% Plans 90% Plans 100% Plans Bid Opening Const. NTP Const. Amt. Progress Completion Date

WWTP Expansion WW-1 2,325,000.00$     Feb-16 N/A N/A Jan-18 Mar-19 Apr-19 Aug-19 3,021,550.00$   100% Feb-21 Project Complete

WTP3 Emergency Power WW-3 216,256.00$        Jul-20 Mar-21 Apr-21 Apr-21 May-21 Jun-21 Jul-21 394,000.00$      55% Jun-22 Contract Awarded: Slab and Conduit installed. Waiting on generator delivery

Wastewater System Master Plan WW-6 250,000.00$        Jan-22 Apr-22 Jul-22 Sep-22 Jun-22 N/A N/A 250,000.00$      10% Jun-22 City Hired FNI; Staff is working on getting data over to FNI
Valves and FH Replacement WT-8 200,000.00$        N/A N/A N/A N/A N/A N/A Jul-21 200,000.00$      15% Jun-22 Inspecting Valves. Progress on this has slowed for other priorities
Water System Balance Project WT-12 250,000.00$        Jan-21 Mar-21 Apr-21 May-21 May-21 Jun-21 Jul-21 250,000.00$      15% Jun-22 Project was placed on hold due to funding. All bids rejected
Meter Repl. and AMI System WT-14 1,500,000.00$     Jan-21 N/A N/A N/A May-21 Feb-21 Sep-21 1,602,472.00$   95% Jan-22 Project complete. Awaiting for implementing customer portal 
WTP3 Sludge Pond WT-15 340,000.00$        Jan-21 Mar-21 Apr-21 May-21 May-21 Jun-21 Jul-21 340,000.00$      10% Mar-22 Project was placed on hold due to funding. All bids rejected
WTP3 Maintenance Building WT-07 36,650.00$           Nov-20 N/A N/A N/A N/A N/A Feb-21 40,000.00$        100% Jul-21 Project Complete
Util & RD Impact Fee Study TBD 100,000.00$        Sep-21 N/A N/A N/A N/A N/A N/A 119,000.00$      100% Feb-22 Project Complete
Scada Upgrades TBD 125,000.00$        N/A N/A N/A N/A N/A N/A N/A 129,000.00$      5% Oct-22 Contract Awarded: Project has starting waiting on material

WWTP TY-1 Conversion TBD 450,000.00$        N/A N/A N/A N/A N/A N/A N/A 450,000.00$      0% Sep-22 Proj. removed from 5-year CIP into 10-yr. Will be removed from this list also

-$                       

FY-22 Overlay Rehab ST-1 905,000.00$        N/A Mar-21 Mar-21 Mar-21 Apr-21 May-21 Jun-21 1,792,221.25$   100% Apr-22 Project Complete
FY-21 Micro Rehab ST-2 985,000.00$        N/A Jan-21 Jan-21 Feb-21 Feb-21 May-21 Jun-21 TBD 0% Aug-22 Delayed due to Funding, 1/2 of these were converted to overlay
FY-21 Fog Seal Rehab ST-4 510,000.00$        N/A May-21 May-21 May-21 Jun-21 Jul-21 Sep-21 TBD 0% Nov-22 Delayed due to Funding
Lohman Rehab ST-6 450,000.00$        N/A Jan-21 Jan-21 Jan-21 Jan-21 Apr-21 May-21 975,000.00$      100% Jun-21 Project Complete
Drainage Work FY2021 N/A 450,000.00$        Jan-21 Feb-21 Mar-21 Mar-21 Apr-21 May-21 May-21 387,000.00$      100% Dec-21 Project Complete

Cedar Breaks Park Ph-2 PK-1 1,360,000.00$     May-20 Jul-20 Aug-20 Oct-20 Nov-20 Dec-20 Feb-21 1,360,000.00$   10% Jul-23 Project delayed to FY 23
Sunset Park East Driveway PK-12 407,000.00$        Oct-20 Nov-20 Dec-20 Dec-20 Dec-20 Jan-21 Feb-21 407,000.00$      5% May-22 Scope of work has been signed
Cedar Breaks Park Bathrooms PK-12 350,000.00$        Oct-20 Nov-20 Dec-20 Dec-20 Dec-20 Jan-21 Mar-21 250,000.00$      95% Jul-22 Waiting on plumbing installation
Library Expansion TBD 775,527.00$        Jan-20 N/A N/A Jan-20 Feb-20 N/A Mar-20 775,527.00$      5% Jul-20 Project delayed
UG Util. at Municipal Complex MISC-1 105,499.00$        N/A N/A N/A N/A N/A N/A Feb-21 105,499.00$      0% TBD Working on esmt acquisition & Survey
Airport T-Hangars MISC-5 650,000.00$        Jan-21 Mar-21 Apr-21 May-21 May-21 Jun-21 Jul-21 650,000.00$      0% Dec-21 Project delayed indefinitely

LEGEND:
Milestone Completed
Estimated Completion

MISC.

CAPITAL PROJECTS - MILESTONE PROGRESS / SCHEDULLE

PROJECT
NO.

Project
Const. Estimate

DESIGN MILESTONES CONSTRUCTION MILESTONES
STATUS COMMENTS

UTILITIES

STREETS



CITY OF LAGO VISTA

WATER & WASTEWATER REPORT
May 2022

  Water Plant 1 22.603 MG22.826 MG 99.0% 0.889 MG 0.729 MG 0.553 MG

0.000 MG0.000 MG �% --- MG 0.000 MG --- MG

31.451 MG31.843 MG 98.8% 1.251 MG 1.015 MG 0.773 MG

54.669 MG 54.054 MG 98.9% 2.088 MG 1.744 MG 1.371 MG

  Water Production
    This Month

Raw Water Production Efficiency Highest Day Average Day Lowest Day

  Water Plant 2

  Water Plant 3

Combined

Total Production - 54.054 MG

    Past 12 Months

Raw Water Production Efficiency Highest Day Average Day Lowest Day

Total Production - 489.818 MG

  Water Plant 1 195.361 MG194.342 MG 100.5% 0.889 MG 0.535 MG 0.283 MG

0.000 MG0.000 MG �% --- MG 0.000 MG --- MG

294.458 MG298.391 MG 98.7% 1.252 MG 0.807 MG 0.450 MG

492.733 MG 489.818 MG 99.4% 2.088 MG 1.342 MG 0.832 MG

  Water Plant 2

  Water Plant 3

Combined

  Waste Water Treatment
    This Month Total Treated - 15.826 MG

    Past 12 Months Total Treated - 166.200 MG

Waste Water Treatment Plant

  Effluent Disposal
    This Month WWTP Plant Permit Total - 0.000 MG

    Past 12 Months WWTP Plant Permit Total - 47.910 MG

  Lago Vista Golf Course Permit

  Cedar Breaks Permit

  WWTP Plant Permit Total

  Reclaimed Effluent 210A Permit

Lowest DayAverage DayHighest DayTreated

15.826 MG 0.579 MG 0.511 MG 0.460 MG

Waste Water Treatment Plant

Treated Highest Day Average Day Lowest Day

166.200 MG 0.715 MG 0.455 MG 0.263 MG

Total Highest Day Average Day Lowest Day

0.000 MG 0.001 MG 0.000 MG -0.001 MG

0.000 MG 0.001 MG 0.000 MG -0.001 MG

0.000 MG 0.001 MG 0.000 MG -0.001 MG

0.001 MG 0.001 MG 0.000 MG 0.000 MG

Total Highest Day Average Day Lowest Day

  Lago Vista Golf Course Permit

  Cedar Breaks Permit

  WWTP Plant Permit Total

  Reclaimed Effluent 210A Permit

26.577 MG 0.817 MG 0.073 MG -0.001 MG

22.387 MG 1.101 MG 0.061 MG -0.001 MG

47.910 MG 1.401 MG 0.131 MG -0.001 MG

0.719 MG 0.157 MG 0.002 MG 0.000 MG



For the Month of: Year: 2022

1 46,231,000

#REF!

2 31,083,100

3 2,593,300

4 663,800

5 484,600

6 2,731,000

7 2,476,600

8 40,032,400 86.59%

9 30,800

10 Water Treatment Plant # 3: Process Loss & Backwash 65,700

11

12 612
13 Fire Department Usage: Standard & 3 fires 81,000

14

15 178,112

16

17

18 27,750

19 27,750

20 5,992,738 12.96%

WATER SOLD (GAL)

WATER PRODUCED (GAL) 

Water Produced 

City of Lago Vista Monthly Water Accounting Report

April

TOTAL PRODUCED:

lines 9-14 TOTAL UNBILLED WATER USAGE

TOTAL WATER SOLD:

 

 BREAKDOWN OF KNOWN WATER LOST (GAL)

TOTAL UNACCOUNTED WATER:

TOTAL UNACCOUNTED WATER LOSS (GAL)

Tank Overflows/Drainage

Excavation Breaks

Water Line Breaks

lines 16-18 TOTAL KNOWN WATER LOST 

Other Sales (explain): Off, not charged 

Other Usage (explain): 

System Flushing

Wastewater Treatment Plant: Wash Down

Water Treatment Plant #1: Process Loss

BREAKDOWN OF UNBILLED WATER USAGE (GAL)

Fire Hydrant Meters 

City Irrigation

Commercial

Residential

City Meters (Y & Z  routes)

Revised 8/3/2010



Fleet Events By Date Range
Lago Vista

5/1/2022  -  6/8/2022Date Range:

Date: 6/6/2022 Status: In Progress Assigned To: Carl Sanders

Event ID: 1106 Event Type: Service Work Order ID:

Feature ID: Ford F650 XL Dump 
Truck Feature Class: Fleet Unit Fee:

Note: InspecƟon and RegistraƟon
Mechanic to handdle both. Get City card to pay for it. 

Date: 5/12/2022 Status: Complete Assigned To: Joel Peer

Event ID: 3011 Event Type: Service Work Order ID:

Feature ID: Ford F250 4x4 Crew Cab Feature Class: Fleet Unit Fee:
Note: new tires mounted balanced and installed.

Date: 5/10/2022 Status: Complete Assigned To: Joel Peer

Event ID: 6006 Event Type: Other Work Order ID:

Feature ID: Ford F250 Pickup Feature Class: Fleet Unit Fee:
Note: passanger side brake light . bulb removed and replaced.

Date: 5/11/2022 Status: Complete Assigned To: Joel Peer

Event ID: case back hoe (SD) Event Type: Service Work Order ID:

Feature ID: Case Backhoe 580N Feature Class: Fleet Unit Fee:
Note: removed and replaced starter. and replace some popped fuses.

Date: 5/23/2022 Status: Complete Assigned To: Joel Peer

Event ID: 6010 Event Type: Service Work Order ID:

Feature ID: 2500HD Pickup Truck Feature Class: Fleet Unit Fee:
Note: driver side front tire pluged. front tires rotated.

Total 5

6/8/2022 5:48 PM Page 1 of 1



Work Management Requests 5/1/2022  -  5/31/2022
Lago Vista

Date Range: 

Start Date End Date Status Request ID Type Sub Type Assigned To

5/31/2022 12:00 AM 5/31/2022 12:00 AM Complete down tree Streets Trimming & Mowing Gregg Meredith

5/31/2022 12:00 AM 5/31/2022 12:00 AM Complete green center Streets Other MarƟn Camacho

5/25/2022 12:00 AM 6/1/2022 12:00 AM Complete Cove clean up Streets Other Gregg Meredith

5/24/2022 12:00 AM 5/24/2022 12:00 AM Complete trimming Streets Trimming & Mowing MarƟn Camacho

5/24/2022 12:00 AM 5/24/2022 12:00 AM Complete Weed eat Streets Trimming & Mowing Gregg Meredith

5/23/2022 12:00 AM 5/23/2022 12:00 AM Complete Mowing Streets Trimming & Mowing Gregg Meredith

5/23/2022 12:00 AM 5/23/2022 12:00 AM Complete deer Streets Deer Removal Gregg Meredith

5/23/2022 12:00 AM 5/23/2022 12:00 AM Complete trimming Streets Trimming & Mowing MarƟn Camacho

5/23/2022 12:00 AM 5/23/2022 12:00 AM Complete deer Streets Deer Removal Timoteo Alvarado

5/23/2022 12:00 AM 5/23/2022 12:00 AM Complete mowing Streets Trimming & Mowing Gregg Meredith

5/19/2022 12:00 AM 5/19/2022 12:00 AM Complete trimming Streets Trimming & Mowing MarƟn Camacho

5/19/2022 12:00 AM 5/19/2022 12:00 AM Complete maintenance Streets Other MarƟn Camacho

5/19/2022 12:00 AM 5/19/2022 12:00 AM Complete trimming Streets Trimming & Mowing MarƟn Camacho

5/18/2022 12:00 AM 5/18/2022 12:00 AM Complete clean up Streets Other MarƟn Camacho

5/18/2022 12:00 AM 5/18/2022 12:00 AM Complete trimming Streets Trimming & Mowing MarƟn Camacho

Page 1 of 36/8/2022 6:00 PM



Start Date End Date Status Request ID Type Sub Type Assigned To

5/18/2022 12:00 AM 5/18/2022 12:00 AM Complete bull rocks Streets Other Gregg Meredith

5/18/2022 12:00 AM 5/18/2022 12:00 AM Complete repaire road Streets Pot Holes Gregg Meredith

5/17/2022 12:00 AM 5/17/2022 12:00 AM Complete wash out Streets Pot Holes Gregg Meredith

5/17/2022 12:00 AM 5/17/2022 12:00 AM Complete trimming Streets Trimming & Mowing MarƟn Camacho

5/17/2022 12:00 AM 5/17/2022 12:00 AM Complete dead deer Streets Deer Removal Timoteo Alvarado

5/16/2022 12:00 AM 5/16/2022 12:00 AM Complete sign Streets Signs Gregg Meredith

5/16/2022 12:00 AM 5/16/2022 12:00 AM Complete chipping Streets Other Gregg Meredith

5/16/2022 12:00 AM 5/16/2022 12:00 AM Complete tree trimming Streets Trimming & Mowing MarƟn Camacho

5/16/2022 12:00 AM 5/16/2022 12:00 AM Complete 25% grade signs Streets Signs Gregg Meredith

5/11/2022 12:00 AM 5/11/2022 12:00 AM Complete tree trimming Streets Trimming & Mowing MarƟn Camacho

5/10/2022 12:00 AM 5/13/2022 12:00 AM Complete Chipping Streets Other Gregg Meredith

5/10/2022 12:00 AM 5/10/2022 12:00 AM Complete school lights Streets Other Gregg Meredith

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete Damage covert Streets Drainage Gregg Meredith

5/9/2022 12:00 AM 5/10/2022 12:00 AM Complete tree triming Streets Trimming & Mowing MarƟn Camacho

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete signs Streets Signs Gregg Meredith

5/4/2022 12:00 AM 5/4/2022 12:00 AM Complete deer Streets Deer Removal Gregg Meredith

5/3/2022 12:00 AM 5/3/2022 12:00 AM Complete deer Streets Deer Removal Gregg Meredith

Page 2 of 36/8/2022 6:00 PM



Start Date End Date Status Request ID Type Sub Type Assigned To

5/2/2022 12:00 AM 5/5/2022 12:00 AM Complete tree trimming Streets Trimming & Mowing MarƟn Camacho

5/2/2022 12:00 AM 5/4/2022 12:00 AM Complete signs Streets Signs Gregg Meredith

5/2/2022 12:00 AM 5/2/2022 12:00 AM Complete deer Streets Deer Removal Gregg Meredith

Total 35

Page 3 of 36/8/2022 6:00 PM



Work Management Requests 5/1/2022  -  5/31/2022
Lago Vista

Date Range: 

Start Date End Date Status Request ID Type Sub Type Assigned To

5/25/2022 12:00 AM 5/25/2022 12:00 AM Complete Sewer Leak: Mira Lago Dr UƟliƟes Sewer Leak Joseth Castro

5/19/2022 12:00 AM 5/19/2022 12:00 AM Complete Water Leak: Hamilton Ave UƟliƟes Water Leak Kurt Peer

5/19/2022 12:00 AM 5/19/2022 12:00 AM Complete Sewer Leak: Branding Iron UƟliƟes Sewer Leak Joseth Castro

5/17/2022 12:00 AM 5/17/2022 12:00 AM Complete Check valve Issue: Mosspoint UƟliƟes Other Joseth Castro

5/16/2022 12:00 AM 5/16/2022 12:00 AM Complete FH Maitanace: Bowie UƟliƟes Other Joseth Castro

5/16/2022 12:00 AM 5/16/2022 12:00 AM Complete Clean Easement: Lynn Lane UƟliƟes Other Kurt Peer

5/12/2022 12:00 AM 5/12/2022 12:00 AM Complete Customer Report: Coolidge Ln UƟliƟes Other Michael Bell

5/12/2022 12:00 AM 5/12/2022 12:00 AM Complete Golf Course assistance: Hole #2 UƟliƟes Other Kurt Peer

5/12/2022 12:00 AM 5/12/2022 12:00 AM Complete Fire Hydrant Maintanace: Boone UƟliƟes FH 
Issue/Replacement Joseth Castro

5/10/2022 12:00 AM 5/10/2022 12:00 AM Complete Assist City Hall: HR Dep UƟliƟes Other Michael Bell

5/10/2022 12:00 AM 5/10/2022 12:00 AM Complete Install Bollards: Coyote Trail UƟliƟes Other Joseth Castro

5/10/2022 12:00 AM 5/10/2022 12:00 AM Complete Water leak: UƟliƟes Water Leak Michael Bell

5/10/2022 12:00 AM 5/10/2022 12:00 AM Complete Fill In Work: Outpost Trace UƟliƟes Valve 
Issue/Exercising Joseth Castro

5/10/2022 12:00 AM 5/10/2022 12:00 AM Complete Sewer Issue: Chestnut Cv UƟliƟes Other Joseth Castro

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete Sewer Issue: Henry Ave UƟliƟes Sewer Leak Kurt Peer
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Start Date End Date Status Request ID Type Sub Type Assigned To

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete Sewer Issue: LIƩle Serenity Cv UƟliƟes Other Joseth Castro

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete Sewer Restore: Stable Ln UƟliƟes Other Joseth Castro

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete Concrete Apron: Bar-K Ranch UƟliƟes Other Kurt Peer

5/9/2022 12:00 AM 5/9/2022 12:00 AM Complete 4702 HUACO CV (SEWER ISSUE) UƟliƟes Other Joseth Castro

5/5/2022 12:00 AM 5/5/2022 12:00 AM Complete Fill Work: Highland Lake Dr UƟliƟes Other Kurt Peer

5/5/2022 12:00 AM 5/5/2022 12:00 AM Complete Restore Sewer Services: Clubhouse Dr UƟliƟes Other Kurt Peer

5/5/2022 12:00 AM 5/5/2022 12:00 AM Complete Fill In Work: Lohman Ford Road UƟliƟes Valve 
Issue/Exercising Kurt Peer

5/5/2022 12:00 AM 5/12/2022 12:00 AM Complete Maintance: Lohmans Ford Rd UƟliƟes Other Joseth Castro

5/2/2022 12:00 AM 5/5/2022 12:00 AM Complete FH Clearing: Various LocaƟons UƟliƟes Other Joseth Castro

5/2/2022 12:00 AM 5/2/2022 12:00 AM Complete Manhole Repair: Outpost UƟliƟes Other Joseth Castro

5/2/2022 12:00 AM 5/2/2022 12:00 AM Complete Water Leak: Falcon UƟliƟes Water Leak Michael Bell

5/2/2022 12:00 AM 5/2/2022 12:00 AM Complete Broken FH: Comstock Cv UƟliƟes FH 
Issue/Replacement Joseth Castro

Total 27

Page 2 of 26/8/2022 6:00 PM


	CIP Update



